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TO © See 1ist below DATE: jiL 25 £
FROM : AA/Director*‘__:_-
SUBJECT: Processing and duplicatfen of Apollo 1l film

O

The following infbrmatioﬁ-is furnished to you as a basis for a pfiority
which I must establish regnrding all film processing and duplication done
by the Photographic Techno&ogy Laboratory

Present plans call for the film to be delivered via two alrcraft to
Ellington Air Force B&S&--t&g”flrst aircraft arriving at 12 noon July 25
followed by the second aircraft 3 hours later.

It is planned that two cassettes of Hasselblad TOmm. color film and one
cassette of 35mm. color film (stereo) will be exposed on the lunar surface
during EVA. Upon its return to MSC, the Apollo 11 film will undergo a
decontamination treatment in the Lunar Receiving Laboratory. Current
plans indicate that this film will be divided into two batches before
entering the autoclave for sterilization. The first batch will contain
one magazine of TOmm. Hasselblad film and other selected magazines of

16- and TOmm. onboard film., The second batch will contain the remaining
TOmm. lunsr surface magazine and the balance of the film, including the
single roll of 35mm. stereo film.

. In the event that only one TOmm. magazine and the 35mm. are exposed on

the lunar surface, the 35mm. will be included in the first batch and

the TOmm. in the second batch. Under no conditioms will the second

batch enter the autoclave until so directed by the Chief, Photographic
Technology Leboratory. This decision will be made after the first batch

of film has been processed, examined for defects, and declared satisfactory.

The first batch of film will arrive in the photographic laboratory 47 hours

- after it enters the Lunar Receiving Laboratory. It will be ready for

initiel screening and selection for PAO release approximately 16 hours
later (5 a.m. Monday, July 28). The reproduced material will be avail-
able to the Public Affairs Office at 5 a.m. Tuesday, July 29 (87 hours
after entering the Lunar Receiving Laboratory).

The earliest that the second batch of film could enter the autoclave
would be 9 A.m. July 27, which would make it available for initial
viewing by 5 a.m. July 30 and ready for PAO release by 5 a.m. July 31
(83 hours after entering the autoclave or approximately T days after
arrivel at the Lunar Receiving Leboratory).
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Tas Photographic Technology Laborstory will emdesvor to meet all Center
cequirenents in the onsite facilily 3s well as by use of cutaide scurces;

however, i{n the evendt that scheduling of equipment in the laboralory
ccomes o problem, the folicwing pglarily system will be observed.

. 4pollo 11 flight £fiia ~ FAD.

2. lumar Receiviag Laboralory photography.

3. Crew Training reguirements,

&4, 4pollo 11 englneering requirements.

5. Gelentifie requirements.

9. Other
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